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32 working da ys till TRMM launc h!

Announcements:
10/1/97: Milestones due: Re-plan remaining deliveries.
8/20/97: LaTIS Operational Readiness Review, 10/29/97 @ DAAC.
10/1/97: EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase).
10/1/97: ECS SSI&T planning @ DAAC, 10/6/97, 1 p.m., rm 2316.

Standing Committee Reports

 Item Committee Responsibility Date Status

1. DAAC/ECS Interfaces Travers/Lee/Direskeneli/
Harbison

10/1/97 SS 11 main and post-processor successfully run through current version of
R.B. testbed. LaTIS Operational Readiness Review planned for 10/29/97.
ECS V2.0 planned for 2/1/98.

2. Science Computing Facility Mackey 10/1/97 Another wrong FDDI board from SGI. It degrades with time. Another attempt
planned for 10/2/97.

3. Toolkit Mackey/Fan 10/1/97 TK 5.2.1 due end of October. Plan to make 5.2 default on SCF. Goal is to move
to 5.2 for SARB 30-day test.

4. System Issues
Metadata Fan 10/1/97 Metadata read routines documented in bulletin for review. PCF generator com-

puter bulletin underway.

QA Geier 10/1/97 QA flags now in CERESlib--use them.
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LaTIS Interface Mitchum 10/1/97 Preliminary draft of LaTIS Processing Requirements out for review.

Documentation Guidelines Travers 10/1/97 Draft LaTIS operations agreement (rough) to SE committee review. Need
holes filled

Reschedule R.2 milestones Mitchum 10/1/97 30-day informal DAAC SARB test using ERBE data underway. Estimate stress
test performance measurements by scaling the CERES simulated data pro-
duction-level stress tests? Schedule available on web; needs updates.

5. Working Group Status

5.01 External Interfaces Ferebee/Chapman/
Weaver/Flug/Nguyen

10/1/97 Training dates tentatively set up. GSFC making changes to R/T screens and
snap files. ICD and Operations Agreement being scrubbed.

5.02 Simulator Chapman 9/3/97 Successful elevation and azimuth scanning! Commands sent from BCU and
proper responses displayed.

5.03 Visualization/validation tools Currey/Neely/Cady/Flug/
Liu

10/1/97 Working to validate VIRS geolocation using coastline detection.

5.04 Simulated CERES data sets Lee 10/1/97 Data set generation underway. But, do we still need CERES-rate test when
real data is coming soon? DAAC decide and proceed as appropriate.

5.05 Instrument Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

10/1/97 Targeting final pre-launch delivery 10/17/97.
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5.06 ERBE-like Kibler/Robbins/Chang 10/1/97 Solved solar declination problem with TK 5.2.

5.07 Clouds Currey/Murray/McKinley/
Sun-Mack/McIntire/Miller

10/1/97 Still integrating mods to algorithms (likely to continue for years!)

5.08 Inversion Geier/Nolan/Robbins/
Franklin

10/1/97 Need to finalize SSF changes. Implementing Staylor algorithm for SW Surface
Flux Model B.

5.09 SARB Coleman/Kizer/
Gupta

10/1/97 Congratulations to SARB team for on-time DAAC delivery! Now de-bugging
stress-test problem.

5.10 TISA Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

10/1/97 Starting action on monthly browse products similar to ERBE-like. Mods/testing
before re-scheduled DAAC deliveries.

5.11 CERESlib (common library
used by more than one sub
system)

Mitchum/Stassi/Fan 10/1/97 New CERESlib on the way to the DAAC. Let’s use NAG32 and SGI 7.1 until
compilers settle down.


